=NorthShore Ofce of Fnance

University HealthSystem

1301 Central Street
Evanston, IL 60201
www.northshore.org

(847) 570-5065

(847) 570-5240 Fax
Ms. Courtney Avery

RECEIVED
Illinois Health Facilities and Services Review Board

525 West Jefferson Street, 2 Floor SEP 21 2018

Seringfield, [l 62761 HEALTH FACILITIES &
SERVICES REVIEW BOARD

September 18, 2018

SUBJECT: Project# 15-029 Highland Park Hospital
Annual Progress Report
Project Title: Highland Park Hospital Modernization of the existing OB related
beds and services. Discontinue 10 OB Beds.
Permit Holder: NorthShore University HealthSystem, 1301 Central, Evanston,
lllinois 60201

Dear Ms. Avery:

This is our 3rd annual progress report for the above project.

The scope and financing of the project remains as outlined in the CON Application approved by
the Illinois Health Facilities and Services Review Board.

Costs incurred through September 5, 2018 total $15,219,066.62. The attached spreadsheet
outlines these costs by category and provides projections to the project’s completion.

The project is on schedule to be complete by December 31, 2018.

e Labor and Delivery - construction complete and occupied
« Canopy - construction complete and occupied
» C-Section Room - construction complete and occupied

The project remains on schedule as outlined in the application.
The required AlA forms G707s are attached.

If we can provide you any further information at this time, please contact me at 847-570-5089 or

via e-mail at Blewin@northshore.org.
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2 Integrated Facilities Solutions, Inc.

September 12, 2018

Brent Lewin

Senior Director, Accounting, Finance Group
NorthShore University HealthSystem

1301 Central Street

Evanston, IL 60201

Subject: Annual progress report
Project: Highland Park Hospital - Modernization of the existing OB related beds
and services. Discontinue 10 OB Beds
CON Number: CON 15-029

Dear Mr. Lewin,

On behalf of NorthShore University HealthSystem, Integrated Facilities Solutions, Inc, (IFS) has
reviewed the above project.

Based on the records provided by NorthShore, dated September 5, 2018 the actual costs paid to
date on the above project is $15,219,066.62 in direct project cost. The attached spreadsheet
outlines the project costs by category. We have confirmed that the direct project cost of
$15,219,066.62 spent as of the above date are in agreement with IFS records.

The project is on schedule to be completed by December 31 2018.
e Labor and Delivery - construction complete and occupied

s Canopy - construction complete and occupied
s C-Section Room - construction complete and occupied

Sincerely,

Integrated Facilities Solutions, Inc.

5270 N. Lincoln Avenue, Skokie, IL 60077 @ Office 847-673-0010 Fax 847-673-5100



Integrated
Facilities
Solutions, Inc.

Project Number: 15-029

Project Title: 15-029 Highland Park Hospital: Modernization of the existing OB related beds and services. Discon
Subject: Annual C.O.N. Progress Report

Permit Holder: NorthShore University HealthSystem

Date: September 5, 2018

Projected Total Costs Available “Estimated Variance
Incurred as of: Balance as of Costs to From
09/05/2018 09/05/2018 Completion Approved
Preplanning Costs $ 21200000 | § 208,686.08 | $ 331392 | % - $ 3,313.92
Site Survey & Soil Investigation | § 15,000.00 $ 15,000.00 | $ - $ 15,000.00
Site Preparation ) $ 454,000.00 | $ 200000 | % 452000001 $ - $ 452 ,000.00
Off-site Work $ 450,000.00 % 450,000.00 | § - $ 450,000.00
New Construction Contracts $ 58200000 % 3.05521600[% (2,473,216.00) 3 - $ (2,473,216.00)
Modernization Contracts $ 85252800015 8,448353.00]% 76,827.00 | § 76,927.00] % -
Contingencies $ 286,340.00 $ 286,340.00 | § - $ 286,340.00
Architectural/Engineering Fees | § 907,000.00 [ $  1,009,900.87 | § (102,900.87)] $ - $ {102,900.87)
Consulting and Other Fees $ 665,000.00 | $ 55042558 | $ 114,574.42 | § 66,000.00 ] $ 48,574.42
Movable or Other Equipment $ 3,061671.00]% 142694371189 163472729 | § 34500001 % 1,600227.28
Other Costs to be Capitalized $ 815,000.00 | $ 51754138 | $ 297458621 % 15,000.001 § 282,458.62
Total] $ 16,973,201.00 | $ 15,219,066.62 | $ 754,224.38 | $ 192,427.001 % 561,797.38
Cash and Securities $ 15,973,291.00

Pledges

Gifts and Bequests

Bond Issues (project related)
Mortgages

Leases (fair market value)
Governmental Appropriations
Grants

Other Funds and Sources
TOTAL FUNDS

15,973,291.00



APPLICATION AND CERTIFICATE FOR PAYMENT PAGE__1 _OF 3 PAGES

IO OWNER: Northshere University HeatthSystem PROJECT: Highland Park Hospiial Women's Center - P1
2850 A . . g .
Frbinosin i) it APPLICATION NO:14 Distribution to:
602010000 §0201-0000. Us PERIOD TO:30-JUN-16 (] owner
FROM CONTRACTOR: Pepper Construction Company ARCHITECT: PROJECT NOS.: 1401531 [_] ARCHITECT
411 Laks Zurich Road INVOICE NO.1401531014 ~ [] CONTRAGTOR
Bamingten, 1L, 50010-3141 D

CONTRACT DATE :20-AUG-14 !
CONTRACT FOR: Hightand Park Hospital_Women‘s Cenfer-P

Y The undersigned Confractor certifies that o the best of the Coniractor's knowledge,
CONT RACTOR S APP LiCATION FOR PAYMENT Information and belief the work covered by this Application for Payment has been completed
Application is made for payment, as shown below, In connection with the Contract. Continuation in mccordance with the Contract Documents, that all amounts have been pald by the
sheet Is attached. Cantractor for Wark for which previous Certificates for payment were issued and payments
1. ORIGINAL CONTRACT SUM ................. $ 2,648,142.00  reosived from e Owner, and thaf cument payment shown hersin is now due.
2. Net change by changeorders _............... 5 . 218,033.00 Contractor ; Pepper Construction Company
3. CONTRACT SUM TO DATE { Line1 +-2)....... $ 288817500 p. SFC o
4. TOTAL COMPLETED & STORED TODATE..... § 2,866,175.00 ’
kcg_'-ll_rﬁ; !\? on G703} State of : p
5. AGE: o R
Toetaf retainage Column | of G703) v e o v a i i veennn i ns $ 0.00 Courty of : EE g%c% SEIA!%" . 1
6. TOTAL EARNED LESS RETAINAGE ........... $ 2,866,175.00 . b TWaLSK
(Line 4 leas Line 5 Total } Subscritied and swom to before 3 Notay PBKIE State of Mlinos E
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT 7 me this day of Lo it Bxpires Juns 29, 2019
{Line 6 from prior Cartificate) s v s v s s v v s v as i necvcnaans $ 2,719,917.76 Notary Public: ~\ “ o
8. CURRENT PAYMENT DUE..... eeeanns | 146,257.24)
5. BALANCE TO FINISH, INCLUDING RETAINAGE . My Commigsion iras:
et : S ARCHITECT'S CERTIFICATE FOR PAYMENT
CHANGE ORDERIS,UMWY ADDITIONS DEDUCTIONS In accordancé with the- Contract D@ment based on on-site observations and the data
Change Order approved in 210,750.04 .04 comprising the above application, the Amhitect cartiffes to the Owner that to the best of the
mEvious months by Owner ' Architsct's knowledge, Informatfon and befief the Worc has progressed as indicated, the
APPROVED THIS MONTH quality. of Work | in accordance with the Contract Documents, and the Contractor Is entiled
- o the payment of the AMOUNT CERTIFIED.
Nuribsr Date Approved
0000004 22-APR-2016 7,263.00 _ AMOUNT CERTIFIED.....coccon. $ 4{@’ 257. Z¢

{Attach explanation If amourt certified differs from the amount applied for. inftiat figures on this
Application and on the Confnugtlon Sheef thal are changed fo cdnform to the amount
certiffed.)

-CURRENT TOTAL 7,/283.00 0.00
Net Changs by Change Orders 218,033.00

4o v L2 20k

of negotiable/The AMOUNT CERTIFIEDis payable oaly to the Contractor
gt and acceptance of payment are without prejudice to any
tor urder this Contract.

named herein Issu
rlgh‘b of the Owner or Contra




APPLICATION AND CERTIFICATE FOR PAYMENT 5 PAGE 1

TO CWNER: Nerthshare University HeatthSystem
2650 Ridge Avenus

Evanston, IL
80201

FROM CONTRACTOR: Pepper Con

struction Company

411 Lake Zurich Read

Barrington, IL,

B0MG-3141

CONTRACT FOR: NUH - Highland Park Hospital Canopy & Co

QF 4 PAGES
PROJECT: NUH - Highland Park Hospital Canopy & Common Aras Improveme

2650 Ridge Avenue .

Evanston, IL APPLICATION NO_:19 Distribution to:
€0201-0000 US PERIOD T0 :31-DEC-17 [] ownNER

ARCHITECT: PROJECT NOS.: 1401889 [_] ARCHITECT
INVOICE NO.1401888018 [ ] CONTRAGTOR
CONTRACT DATE :10-FEB-15 d

CONTRACTOR'S APPLICATION FOR PAYMENT

Application s made for payment, as shown bslow, in connection with the Contract. Continuation

The undersigned Contractor certifies thet to the best of the Contractors knowladge,
information and bellef the werk covared by this Applcation for Payment has besn completed
in aecordance with the Contract Documents, that all amounts have been paid hy the

sheet s attached. Cont_mctoi' for Wark for which previous Cerlificates for payment were [ssued and payments

1. ORIGINAL CONTRACTSUM ............ N 2,887,777.00  received from the Owner, and that current payment shown hersin is now due.

2. Net change by change orders . ....... Caeeanan $ 167,439.00  Confractor !Wﬂim Company

3. CONTRACT SUM TO DATE ( Linet +/-2)....... $ 308521800 o . pae:  12-20-T)

4, TOTAL COMPLETED & STORED TODATE..... $ 3,055,216.00 V4
(Column G on G703) State of : \\\mc&

5. RETAINAGE: -
Totat retainage Coltmn [ of G703« v v rsnvrennaeannns $ 000  countyof: L@K i

6. TOTAL EARNED LESS RETAINAGE . ... ... creee$ 3,055,216.00 FFICIAL SEAL ™

(Une 4 less Line 5 Total ) Subscribed gnd swom to before 3 J acklg’!! Kowajski

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT me this of 0‘-‘3!}’ Public, State of ml;c!s
{Line 8 from prior Certificate) . . . . . eeearia i :[ 2,838,606.62 Notary Public: ssiog Explres june 29, 2019

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE .

{Line3less lina6)

215,609.39] _
oop My Commission ez&}es: ! (O ] ’&“O\

22,

ARCHITECT'S CERTIFICATE FOR PAYMENT

&G, %8

MARY ADGDITIONS DEDUCTIONS
CHANGE ORDER SUM : in accordance with the Contract Documents, based on on-sile cbaevetions and the data
Change Crder approvad in 191,004.00 23,565.00 | comprising the above application, the Architect ceriifies to the Owner that to the best of the
previous moniths by Owner ‘| Architect’s knowledge, information and belief the Work has progressed ss indicated, the
APPROVED THIS MONTH quality of Work [ in accordance with the Contract Documents, and the Contractor is entitted
to the payment of the AMOUNT CERTIFIED.
Number Date Approved
AMOUNT CERTIFIED S
{Attach explanation It amount certified differs from the amount appfled for. initial figures on this
Application and on the Continuaiion Sheet that are changed fo conform to the amount
cerfiffad.}
GURRENT TOTAL 0.09 0.60
Net Changs by Change Orders 167,430.00




APPLICATION AND CERTIFICATE FOR PAYMENT PAGE 1 OF 4 PAGES
Fversi PROJECT: NUH - Highland Park Hospital LDRP Renov Phase 2-5

T0O OWNER: Northshore Universily HealthSystem

9850 Ridge A 2650 Ridge Avenue atrihit
Evanstom 1L Evanston, IL APPLICATION NO.:27 Distribution to:
£0201 - £0201-0000 US PERIOD 70 :28-FEB-18 [] owNER
: ARCHITECT
FROM CONTRAGTOR: Pepper Construction Compan ARCHITECT: PROJECT NOS 1401890
PR ¥ INVOICE NO.1401890027 CONTRACTOR

411 Lake Zurich Road

Banington, IL , 80010-3144
CONTRACT DATE :10-FEB-15 O

CONTRACT FOR: NUH - Highland Park Hospital LDORP Renov

The undersigned Confractor cartifies that to the best of the Contraclor's knowladgs,

- -
CONTRACTOR S AP PLlCATION FOR PAYMENT information and belief the work covarad by this Application for Payment has been completad
Application is made for payment, as shown below, In connection with the Comtract. Continuation in accordance with the Contract Documents, that all amounis have been pald by the
sheet is attached. Contraclor far Work for which previous Certificates for payment wers Issued and payments
1. ORIGINAL CONTRACT SUM + v v v oo e e $ 5.0103.360.00 received from the Dwner, and that current payment shown hersin is now due.
2. Net change by changeorders . ............... $ 538,062.00  Contractor: per Constiyction Company
3. CONTRACT SUM TO DATE ( Line1 +/-2)....... $ 554842200 o a -
4. TOTAL COMPLETED & STORED TO DATE..... $ 5,548422.00
{Column G on G703} State of %’( Q
5. RETAINAGE: $ 0.00 : “\ ?\ §.
Total retainage Column 1 of G703) s v v e v rrncaccnnennne . County of :  { ) . 1)
6. TOTAL EARNED LESS RETAINAGE ...........$ 5,548,422.00 - § _?FFICME SEAL"
(Line 4 less Line & Total ) Subscribed and swom'to before $ ackl s Kowalsks
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT me this day of - Meigr} I;ﬂ ie, State of {llinois
(Line 6 from prior Cartfitate) . . . v veneeennnsnnensnn $ 5358,740.88 | o o Public: P Al Expires e 2, 2019
C. AP Ao o g, ,.,,. b
8. CURRENT PAYMENT DUE ... ..00ivunvnnnnn. $| 188,681.11] o v j
9. BALANCE TO FINISH, INCLUDING RETA!NAGE My Commission ires:
fLine 3 less Line 6 ) 0.00 Y ! xpires b !?_C\“q
YT e sssocos—] ARCHITECT'S CERTIFICATE FOR PAYMENT
- In accordance with the Confract Documants, based on on-site observations and the data
Change Order approved in 538,062.00 0.00 compriging the above application, the Architect certifies to the Owner that to the best of the
previous months by Owner Architact's knowledge, nformation and bellef the Work hes progressed as indicated, the
APPROVED THIS MONTH quality of Work is In accordance with ihe Contract Dacuments, and the Contractor js entitied
to the payment of the AMOUNT CERTIFIED,
Number Date Approved
ANMOUNT CERTIFIED........ wd / 3 é’ ég// l
{Attach explanation If amount certiffed differs from the amount applied for. Initial figures on this
Application and on the Caonfinuation Shee! that are changed lo conform fo the amount
certifiad.)
CURRENT TOTAL 0.00 0.00 / /
Net Change by Change Ordars ' 538,062.00 vate: 2/ 2 70/8
d. The AMOUNT CERWFIED i payable only to the Contractor

yent and acceptance of payment are without prejudice to any
tor under this Contract.

rtghls efﬁeOwnerorCon g




